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Overview

Work for Others consists of DOE-directed Requests for Services (RFS); work for federal and non-federal
agencies; inter-DOE work orders; and work for other Hanford Site contractors.

NOTE: Unless otherwise noted, all information contained herein is as of the end of August 2009.

Schedule/Cost Performance ($M)

Budgeted | Budgeted Actual Cost Budget At
Current Period (Month) c‘;’ft of Cost of of Work Schedule | Sch edulﬁ Cost Cost o | Completion
ork Work Performed Variance $| Variance % |Variance $| Variance % (FY09)
Scheduled | Performed

Request for Services (RFSs) $0.8 $0.8 $1.7 $0.0 0.0% -$0.8 -96.9% $8.2
Fernald Pension & Health $0.7 $0.7 $10.7 $0.0 0.0%| -$10.0| -1355.1% $11.7
HAMMER RFSs $0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $2.4
National Guard Bureau RFSs $0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $0.7
WFO Transfers - CHPRC $7.1 $7.1 $4.3 $0.0 0.0% $2.8 39.0% $46.6
WFO Transfers - WRPS $1.0 $1.0 $0.7 $0.0 0.0% $0.4 36.0% $8.1
WFO Transfers - CHG Closeout $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
WFO Non-Transfers - PNNL $0.5 $0.5 $0.4 $0.0 -0.6% $0.1 22.2% $5.4
WFO Non-Transfers - BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 95.6% $0.1
WFO Non-Transfers - AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -3.8% $0.2
WFO Non-Transfers - ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 73.3% $0.1
WFO Non-Transfers - WCH $0.4 $0.4 $0.2 $0.0 0.0% $0.1 40.3% $4.1
Total Work for Others $10.8 $10.8 $18.1 $0.0 0.0% -$7.3| -67.1% $87.6

Numbers are rounded to the nearest $0.1M.

Budgeted | Budgeted

Current Period (FYTD) Costor | Costor | UL TS| schedule | WEIED | cost | B | Completion

Scheduled | Performed Performed % % (Fr09)
Request for Services (RFSs) $8.2 $8.2 $7.7 $0.0 0.0% $0.5 6.2% $8.2
Fernald Pension & Health $11.7 $11.7 $18.9 $0.0 0.0% -$7.2| -61.2% $11.7
HAMMER RFSs $2.4 $2.4 $2.6 $0.0 0.0% -$0.1 -5.5% $2.4
National Guard Bureau RFSs $0.7 $0.7 $0.5 $0.0 0.0% $0.1 0.0% $0.7
WFO Transfers - CHPRC $46.6 $46.6 $44.2 $0.0 0.0% $2.5 5.3% $46.6
WFO Transfers - WRPS $8.1 $8.1 $7.0 $0.0 0.0% $1.1| 13.7% $8.1
WFO Transfers - CHG Closeout $0.0 $0.0 -$0.1 $0.0 0.0% $0.1 0.0% $0.0
WFO Non-Transfers - PNNL $5.4 $5.4 $4.8 $0.0 -0.4% $0.6| 11.6% $5.4
WFO Non-Transfers - BNI $0.1 $0.1 $0.0 $0.0 0.0% $0.0| 41.5% $0.1
WFO Non-Transfers - AMH $0.2 $0.2 $0.2 $0.0 0.0% $0.0| -18.2% $0.2
WFO Non-Transfers - ATL $0.1 $0.1 $0.1 $0.0 0.0% $0.0| 32.5% $0.1
WFO Non-Transfers - WCH $4.1 $4.1 $4.1 $0.0 0.0% $0.0 0.5% $4.1
Total Work for Others $87.6 $87.6 $90.0 $0.0/ 0.0% -$2.4| -2.7% $87.6

Numbers are rounded to the nearest $0.1M.

FYTD Schedule Performance ($0.0M/0.0%): The variance is within threshold; no variance analysis is
required.

FYTD CosT PERFORMANCE (-$2.4 M/-2.7%): The primary cause for the unfavorable $2.4M cost variance
is associated with the Fernald Pension & Health: DOE/RL placed $10M on the PHMC August 18, 2009, for
a payment to be made before the end of the contract on August 26, 2009. The $10M did not get updated
into the BCWS, resulting in an erroneous cost variance. This was offset by underruns in the Work for
Others Transfers area for the CH2M HILL Plateau Remediation Company — Plateau Remediation Contract
(CHPRC) and Washington River Protection Solutions, LLC (WRPS).
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Schedule/Cost Performance ($M), continued

Performance Analysis

FYTD and Monthly ($M)
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Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 | Jun-09 Jul-09 Aug-09
= \lonthly BCWS 3.2 4.2 8.1 6.7 7.6 8.1 9.2 9.2 8.9 1.8 10.8
— Monthly BCWP 22 5.2 8.1 6.7 7.6 8.0 9.2 9.1 8.8 1.8 10.8
— Monthly ACWP 3.0 7.9 6.6 77 6.0 8.1 7.8 6.8 6.6 1.3 18.1
—=—FYTD BCWS 3.2 7.5 15.5 22.2 29.8 37.9 471 56.2 65.1 76.8 87.6
——FYTD BCWP 22 7.5 15.5 22.2 29.8 37.9 471 56.2 65.0 76.8 87.6
—0—FYTD ACWP 3.0 10.9 175 25.3 31.3 394 47.2 54.0 60.7 71.9 90.0

There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones
assigned for completion within the Work for Others work scope this fiscal year.

Milestone Achievement
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